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INTRODUCTION
The National Programme for Implementation of the SAA (NPISAA) 2018 – 2022 was adopted by the
Government of the Republic of Kosovo on 20 February 2018 and by the Assembly on 30 May 2018. It is a
legally binding document for all state administration bodies. They are obliged to implement short-term
measures within their competencies, as scheduled in the matrix of such measures, and to monitor their
implementation. The Government, as the central national mechanism responsible for the fulfilment of
SAA obligations, oversees implementation of NPISAA, through the institution legally mandated to
coordinate the EU integration process – Ministry of European Integration (MEI). MEI monitors
implementation of NPISAA, namely of its short-term measures, on quarterly basis through the regular
reports. The purpose of these reports is to assess and improve the implementation of NPISAA, as well as
to provide accountability and transparency within the institutions and towards other stakeholders and
the general public. Findings of these reports, among other things, are discussed by the Government
cabinet and Kosovo – EU Stabilisation Association bodies, which are in charge of supervising
implementation of NPISAA.
This is the fourth and last report for 2018 and covers the entire year, namely the period 1 January – 30
December. Data are reported by all responsible institutions through the Online Monitoring and Reporting
Platform for European Integration according to the short-term measures matrix and based on the respective
manual. In chapters where reporting of data was delayed or inadequate, such data were not included in
this report and the relevant measures were considered as unimplemented. Implementation of NPISAA
has been assessed according to the performance status (traffic lights colours presented in graphical form)
as following:
 Completed measures (fully implemented) – marked in blue; and
 Uncompleted measures (not fully implemented) –marked in red.
This report, consisting of four chapters, is divided into two sections: summary and sector sections. The
Summary part (Chapter I) provides a general overview on the implementation of the Programme during
the reporting period. It is further divided into four sections: the Program section, as a whole, the
Legislative Measures section, the Implementing Measures section, and the section on each block (Political
Criteria, Economic Criteria and European Standards).
Each chapter of the report contains the chart and the narrative part. Thus Chapter 0 provides a summary
of the state of implementation, presented graphically, during the reporting period at four levels: The
Program as a whole, according to the categories of measures (legislative measures and implementing
measures), according to the three blocks, as well as according to the institutions. The narrative part is
further divided into two parts: summary of findings and situation assessment. The former explains the
contents of the chart. The latter provides a qualitative assessment of the state of play, summarizing the
measures that have failed to be implemented within each block.
The other section (Chapters 1, 2 and 3) provides a detailed overview of the implementation of each
chapter of the Program during the reporting period. These chapters are uniform, each containing two
sections for each chapter of the Program: chart and narrative part. The charts present the findings on the
level of implementation of the relevant chapter of the Program. The narrative part summarizes
quantitatively the findings presented in the respective charts, respectively the number and percentage of
measures implemented and measures not implemented, as well as a brief qualitative assessment of the
state based on the rate of implementation.
The data show that during 2018, the Programme was implemented at a level of 68.23%, as 363 out of 532
measures planned were implemented, while 169 of them or 31.77% failed to be implemented.
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0.

IMPLEMENTATION OF NPISAA DURING 2018: GENERAL OVERVIEW

The Programme contains a total of 532 measures: 144 legislative (27.07%) and 388 implementing measures
(72.93%).
Chart 0.0.1: General overview of implementation of NPISAA during 2018: implementation of all measures

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of the Programme during 2018 is 68.23%, since 363 out of 532 measures planned have been implemented,
while 169 measures, or 31.77%, failed to be implemented.
The Programme contains 144 legislative measures.
Chart 0.0.2: General overview on implementation of NPISAA during 2018: legislative measures

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of the Program during the year is 55.56%, since 80 out of 144 measures planned have been fully
implemented, while 64 measures, or 44.44%, failed to be implemented.
The Programme contains 388 implementing measures.
Chart 0.0.3: General overview on implementation of NPISAA during 2018: implementing measures
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Based on the findings of the performance status, presented in the chart above, the rate of implementation
of the Program during 2018 is 72.94%, since 283 out of 388 measures have been implemented, while 105
measures, or 27.06%, failed to be implemented.
0.1.

State of Play by Blocks: Political Criteria

This block contains a total of 34 measures: 12 legislative (35.29%) and 22 implementing measures
(64.71%).
Chart 0.1: Implementation of NPISAA during 2018: Political Criteria

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this block during 2018 is 61.76%, since 21 out of 34 measures planned have been implemented, while
other part of 21 measures, or 38.24%, failed to be implemented.
Based on the data reported by implementing institutions for each chapter of this block, the main
measures scheduled for 2018 that failed to be implemented are as follows:
 Adoption of the Rules of Procedure of the Assembly;
 Adoption of the international and inter-parliamentary cooperation strategy, and the
communication and public relations strategy;
 Adoption of the Draft Law on Administrative Conflicts;
 Adoption of two bylaws in the field of local government: regulation on the procedures for the
allocation for use and exchange of the municipal immovable property; and AI on Municipal
Transparency (amendment and supplementation);
 Adoption of two bylaws in the field of regional cooperation: Regulation on Internal Organization
and Systematization of Jobs at the Institute of Forensic Medicine, and the AI on Forensic
Examination;
 Adoption of two policy documents: Concept Document on Missing Persons and Action Plan for
Joint Access;
 Update on the development of database and the number of services provided by the PA;
 Carrying out a feasibility study of the local self-government system;
 Training of two (2) Forensic medicine anthropologists.
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0.2.

State of Play by Blocks: Economic Criteria

This block contains a total of 14 measures: 4 legislative (28.57%) and 10 implementing measures (71.42%).
Chart 0.2: Implementation of NPISAA during 2018: Economic Criteria

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this block during 2018 is 57.14%, since 8 out of 14 measures scheduled have been implemented, while
other part of 42.86%, or 6 measures, failed to be implemented.
Out of 14 measures, 9 of them, or 64.28% (3 legislative measures and 6 implementing measures) have
been scheduled to be implemented by the end of the fourth quarter.
Based on the data reported by implementing institutions for each chapter of this block, the key measures
scheduled for 2018 that have failed to be implemented are as follows:
 Amending and supplementing of the Regulation on Insurances Senior Managers;
 Review of the Strategy for the Prevention and Fighting of Informal Economy, Money Laundering,
Financing of Terrorism and Financial Crimes 2019-2023;
 Abolition of all municipal property transfer fees that are inconsistent with AI 08/2014 on fees for
immovable property registration services;
 Development of 25 occupational standards to be verified by the NQA;
 Review of VET curriculum for 20 profiles and training of 40 trainers and teachers, based on core
curriculum.
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0.3.

State of Play by Blocks: European Standards – Approximation of Kosovo’s Legislation with EU
Acquis

This block contains a total of 484 measures: 128 legislative (17.23%) and 356 implementing measures
(61.95%).
Chart 0.3: Implementation of NPISAA during 2018: European Standards

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this block during 2018 is 69.01%, since 334 out of 484 measures have been implemented, while 30.99%,
or 150 measures, failed to be implemented.
Based on the data reported by implementing institutions for each chapter of this block, the key measures
scheduled for 2018 that have failed to be implemented are as follows:
 Membership of the Metrology Agency of Kosovo at the International Bureau of Weights and
Measures;
 Adoption of 800 European and International Standards as National Standards;
 Adoption of bylaws in the field of company's right of establishment and freedom to provide
services: AI for the Beneficial Owner; AI on the Structure and Content of Annual Financial
Reporting;
 Concept Document for the Law No. 03/L-229 on Competition as amended-supplemented by Law
No. 04/L-226;
 Adoption of the Action Plan on Competition Policy and consultation with relevant stakeholders;
 Recruitment of seven (7) officials in the National Competition Authority;
 Completion of KIESA's organizational structure, taking into account the scope of KIESA
responsibilities and recruitment of qualified staff;
 Adoption of three manuals in the field of financial services: bank's liquidity manual; risk-based
supervision (Insurance) manual; and the on-site pension supervision manual;
 Development and functionalization of Risk Management Software and Intelligence Business;
 Finalizing the framework for alternative choice of banks that includes restructuring of
economically advantageous cost;
 Adoption of four bylaws in the field of information society and media: AI on the requirements to
be met by the providers of electronic commerce services; Regulation on media ownership and
prevention of media concentration; Regulation on creation of a program incentive fund; and
Regulation on the right of access and joint use of infrastructure (amending and supplementing);
 Adoption of the Strategy for Transition to Digital Terrestrial Broadcasting;
 Membership of KOS-CERT in FIRST;
 Adoption of four draft laws in the field of agriculture and rural development and food safety: for
agriculture and rural development; food; veterinary; seeds; and planting material;
 Adoption of the 2019 Annual Program for Agriculture and Rural Development;
 Recruitment of 20 officials within the AAD (by the WB project);
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Consolidation of 2,370 ha of agricultural land in seven (7) cadastral zones in Vitia municipality;
Adoption of the Regulation on the determination of health rules for animal by-products and their
derivatives not intended for human consumption; and the multiannual plan for controlling and
eradicating animal diseases;
Adoption of the Draft Law on Road Transport;
Adoption of two bylaws in the field of transport: AI on the rules and the method of organizing
the examination for the professional qualification certificate (PQC); Regulation laying down
common airspace usage requirements and operating procedures for airborne collision avoidance;
and Regulation concerning the specific approval of aircraft operations with a turbine engine at
night or in meteorological conditions with instruments and approval requirements for approval
of Dangerous Goods Training for Specialized Commercial Operations, Non-Commercial
Operations with Complex Motor Powered Aircraft/ Specialised Operations SPO;
Adoption of the Civil Aviation Strategy;
Training of five (5) inspectors (for performing roadside checks for dangerous goods);
Implementation in practice in the field of transport: functionalization of the database on the
conditions of motorways; implementation of the first phase of rehabilitation of priority segments
of the railway corridor 10 (the railway segment Fushë Kosovë – Hani i Elezit, loan from EIB);
completion of five railway crossings; and electronic testing of the candidates;
Implementation in practice in the field of statistics: publication of supply and use tables (SUT) for
the reference year 2014; publication of Survey on Income and Living Conditions (SILC); and
publication of labour cost survey;
Development and functionalization of Risk Management Software and Intelligence Business;
Adoption of two draft laws in the field of judiciary and fundamental rights: Criminal Procedure
Code; and the Draft Law on RTK
Adoption of bylaws in the field of judiciary and fundamental rights: regulation on
systematization of jobs in the KJC Secretariat (amendment-supplementation); regulation on
internal organization in courts (amendment-supplementation); regulation on internal
organization and functioning of the State Prosecutor (amendment-supplementation); regulation
on the transfer and advancement of prosecutors (amendment-supplementation); regulation on
the function of the Disciplinary Committee and disciplinary procedure against prosecutors
(amendment-supplementation); sub-legal act regulating the implementation of genderresponsive budgeting; AI specifying the special conditions and procedures for granting a
convicted person permission to work outside the correctional institution and the procedure for
the work of convicted person outside the correctional institution; AI on Child Protection on the
Internet and Regulation on Community Support Projects;
Adoption of policy documents in the field of judiciary and fundamental rights: Strategic Plan
2019 – 2021 for Judicial and Prosecutorial System; Strategy and AP on Human Rights in the
Republic of Kosovo (2018-2022); Kosovo Gender Equality Program 2018-2022, adopted; Strategy
for the Execution of Criminal Sanctions; Strategy and AP on Children's Rights 2017-2022;
Community and Return Strategy; Strategy on Protection and Promotion of Communities' Rights;
National Strategy for the Protection of Personal Data (2017-2020); and Concept Document on the
Initiation and Establishment of the State Translation Bureau;
Institutional reforms and capacity building in the field of judiciary and fundamental rights:
selection of three (3) members of the Kosovo Prosecutorial Council; recruitment of nine (9) new
prosecutors; transfer of eight (8) prosecutors to SPRK; recruitment of thirty-two (32) judges to all
courts; appointment of officers for protection against discrimination at the local level;
appointment of the Commissioner and members of the Board of the Agency for the Protection of
Personal Data; development of a database for displaced persons; functionalization of the Program
for the Electronic Case Management System;
Implementation in practice in the field of judiciary and fundamental rights: functionalization of
the centralized register of criminal records; licensing of notaries; carrying out 37 inspections for
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notaries and 38 inspections for private enforcement agents; imposition of fines on political
entities related to failure to publish annual report and election campaign; drafting of monitoring
reports on the implementation of the Anti-Corruption Strategy; publication of the Gender
Equality Index 2018; establishment of a diagnostic centre for classification of prisoners;
implementation of gender responsive budgeting by institutions; enforcement of 35 unenforced
decisions for the demolition of structures without permit built in private property; closure of 5
collective centres in the municipality of Shterpce; performing regular and complaint-based
inspections on the implementation of legal provisions on personal data protection;
establishments of mechanisms for identifying and supporting children with special
skills/extraordinary intelligence and talents in academic fields;
Signing of international agreements in the field of justice, freedom and security: Agreement with
Montenegro on Extradition; Agreement with Montenegro on Mutual Execution of Judicial
Decisions in Criminal Matters; Agreement with Montenegro on Mutual Legal Assistance in
Criminal Matters; and Agreement with Italy on the Transfer of Convicted Persons between the
two countries;
Adoption of bylaws in the field of justice, freedom and security: AI on Procedures and Standards
of Admission and Initial Treatment of Asylum Seekers (amending and supplementing); AI on
Procedures and Standards of Review and Ruling on Request for Asylum (amendmentsupplementation); AI on the Procedure of Issuance of Residence Permit for Foreigners and the
Certificate for Notification of Work (amendment-supplementation); Regulation on Integration of
Foreigners; AI on Returning of Foreigners; the Rules of Procedure of the Government Authority
on Migration;
Adoption of policy documents in the field of justice, freedom and security: new State Strategy
and AP for IBM 2019-2024; Response Plan for Managing Potential Migrant Flows; new State
Strategy on Migration and Action plan 2019-2024; municipal reintegration plans; Strategy on
Intelligence-Lead Policing; National Strategy and AP against Organized Crime 2018-2023;
Institutional capacity building in the field of justice, freedom and security: four (4) specialized
training for identification of forged documents (for 30 officials); advancement of equipment in the
field of information technology; and construction of a police station for border patrols in
Vitomirice; functionalization of the border crossing point in Kapi; commencement of construction
of the joint border crossing point for border control in Bernjak and Stanqiq-Bellanoc; construction
of joint border checkpoints in Merdare and Mutivoda;
Implementation in practice in the field of justice, freedom and security: conducting inspections in
consulates; providing three (3) trainings on the admission, identification and profiling of asylum
seekers, particularly those without identification documents;
Adoption of bylaws in the field of education: AI on the Conditions and Criteria governing the
establishment of Dual forms of Vocational Education and Training, in which prior learning and
experience are implemented in the enterprise; AI on the stages foreseen for the acquisition of the
right to exercise a regulated profession (new sub-legal act); AI on the organization and
functioning of a professional body for the development of professional standards; AI on the rules
for the functioning of the State Examination Commission, compensation of its members, as well
as the procedures and manner of conducting the state exam;
Implementation in practice in the field of education: development of pre-school education
curriculum (age 0-5) in 7 pre-school institutions; construction of eight (8) public pre-school
institutions;
Adoption of three draft laws in the field of environment: on Wastes resulting from Extracting
Industry and Mining; on Hunting; and on Forests of Kosovo;
Adoption of two bylaws in the field of environment (amending and supplementing): AI on the
Rules and Standards of the Discharges on Air by the Stationary Sources of Pollution; and AI for
Export, Import and Transit of Waste;
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0.4.

Adoption of eight (8) policy documents in the field of environment: Strategy 2018-2028 on Waste
Management; AP 2018 – 2020 on Waste Management; Strategy and AP 2018-2025 on Climate
Change; National Program for Afforestation of Bare Surface Areas; and four (4) detailed
regulatory plans for the third protected areas of national parks;
Drafting of Emergency Support Functions (ESFs) under the National Response Plan;
Adoption of two laws (amendment-supplementation) and a bylaw in the field of health: Draft
Law on Health; Draft Law on Health Insurance; and AI establishing the criteria for pricing of
medicinal products;
Adoption of the Customs and Excise Code of Kosovo (amendment-supplementation);
Adoption of one draft law and two policy documents in the field of foreign, security and defence
policy: Draft Law on International Sanctions; Foreign Policy Strategy; and National Security
Strategy.
State of Play by Institutions

This Annex provides an overview of the state of implementation of the Programme during 2018 by
institutions, for the purpose of assessing the performance of each of them in implementing the measures
under their responsibility. Thus, institutions are ranked by the percentage of measures implemented, from
the best performing to the worst performing one.
Regarding the performance of Government institutions in implementing the measures under their
responsibility during 2018, the findings show as follows:
1. Ministry of Labour and Social Welfare (MLSW) – 100% (10 / 10 measures implemented);
2. Ministry of Culture, Youth and Sports (MCYS) – 100% (5 / 5 measures implemented);
3. Ministry of European Integration (MEI) – 90.91% (10 / 11 measures implemented);
4. Ministry of Finance (MoF) – 84% (28 / 33 measures implemented);
5. Ministry of Public Administration (MPA) – 80% (8 / 10 measures implemented).
6. Ministry of Local Government Administration (MLGA) – 75% (9 / 12 measures implemented);
7. Ministry of Internal Affairs (MIA) – 73% (57 / 78 measures implemented);
8. Ministry of Trade and Industry (MTI) – 73% (19 / 26 measures implemented);
9. Ministry of Justice (MoJ) – 65.79% (25 / 38 measures implemented);
10. Ministry of Environment and Spatial Planning (MESP) – 61.90% (13 / 21 measures implemented);
11. Ministry of Infrastructure (MoI) – 61.11% (11 / 18 measures implemented);
12. Ministry of Economic Development (MED) – 55.56% (5 / 9 measures implemented);
13. Ministry of Agriculture, Forestry and Rural Development (MAFRD) – 52% (12/23 measures
implemented);
14. Office of the Prime Minister (OPM) – 50% (12 / 24 measures implemented);
15. Ministry of Foreign Affairs (MFA) – 50% (2 / 4 measures implemented);
16. Ministry of Education, Science and Technology (MEST) – 42.11% (8 / 19 measures implemented);
17. Ministry of Communities and Returns (MCR) – 33.33% (2 / 6 measures implemented); and
18. Ministry of Health (MoH) – 14.29% (2 / 14 measures implemented).
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Chart 0.4.1: Implementation of NPISAA for 2018: State of play by Institutions – Government Institutions
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On the other hand, as regards to the performance of other institutions in implementing the measures under their
responsibility during 2018, the findings show as follows:
1. Railway Regulatory Authority (RRA) – 100% (7 / 7 implemented measures);
2. Academy of Justice (AJ) – 100% (6 / 6 implemented measures);
3. National Audit Office (NAO) – 100% (6 / 6 implemented measures);
4. Ombudsperson Institution (OI) – 100% (3 / 3 implemented measures);
5. Public Procurement Regulatory Commission (PPRC) – 100% (2 / 2 implemented measures)
6. Procurement Review Body (PRB) – 100% (2 / 2 implemented measures);
7. Transmission and Market System Operator (KOSTT) – 100% (1 / 1 implemented measure);
8. Regulatory Authority of Electronic and Postal Communications (ARKEP) – 81.82% (9 / 11 implemented
measures);
9. Kosovo Prosecutorial Council (KPC) – 81.25% (26 / 32 implemented measures);
10. Anti-Corruption Agency (ACA) – 80% (4 / 5 implemented measures);
11. Food and Veterinary Agency (FVA) – 75% (6 / 8 implemented measures);
12. Civil Aviation Authority (CAA) – 75% (6 / 8 implemented measures);
13. Kosovo Judicial Council (KJC) – 73.68% (14 / 19 implemented measures);
14. Kosovo Competition Authority (KCA) – 66.67% (4 / 6 implemented measures);
15. Kosovo Property Comparison and Verification Agency (KPCVA) – 66.67% (2 / 3 implemented measures);
16. Central Election Commission (CEC) – 66.67% (2 / 3 implemented measures);
17. Central Bank of Kosovo (CBK) – 61.54% (8 / 13 implemented measures);
18. Assembly of the Republic of Kosovo (Assembly) – 61.54% (8 / 13 implemented measures);
19. Kosovo Agency for Radiation Protection and Nuclear Safety (KARPNS) – 60% (3 / 5 implemented measures);
20. Kosovo Statistics Agency (KAS) – 57.14% (4 / 7 implemented measures);
21. Privatisation Agency of Kosovo (PAK) – 50% (1 / 2 implemented measures);
22. Energy Regulatory Office (ERO) – 50% (1 / 2 implemented measures);
23. National Agency for the Protection of Personal Data (NAPPD) – 0% (0 / 3 implemented measures);
24. Independent Media Commission (IMC) – 0% (0 / 3 implemented measures);
25. Kosovo Railways Infrastructure (Infrakos) – 0% (0 / 1 implemented measures).
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Chart 0.4.2: Implementation of NPISAA during 2018: State of play by institutions – other institutions
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1.
1.1.
1.1.1.

IMPLEMENTATION OF NPISAA DURING 2018 BY CHAPTERS | BLOCK 1: POLITICAL CRITERIA
Democracy and Rule of Law
Constitution, Parliament and Electoral System

This chapter contains 6 measures: 1 legislative (16.66%) and 5 implementing measures (83.33%).
Chart 1.1.1: Implementation of NPISAA during 2018: Constitution, Parliament and Electoral System

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this chapter during 2018 is 50%, since 3 out of 6 measures planned have been implemented, while 50%
of them (3 measures) failed to be implemented.
Measures that failed to be implemented are the following:
 Adoption of the Rules of Procedure of the Assembly of the Republic of Kosovo;
 Adoption of two policy documents: international and inter-parliamentary cooperation strategy,
and communication and public relations strategy.
Based on the findings of the performance status, presented in the chart above, it is worth pointing out that almost all
measures planned have been implemented as planned, although two of the key measures have been adopted in
January 2019. Thus, the two abovementioned strategies have been adopted on 18 January 2019 and if this small
delay is taken into account, the implementation rate for this field would be about 84%. However, although the Rules
of Procedure of the Assembly of the Republic of Kosovo has been approved in the first reading on 30 March 2018 and
has already passed the reviewing phase by the standing committees, did not manage to be adopted in 2018.
Consequently, it has been transferred to 2019 for adoption.
1.1.2.

Public Administration

This chapter contains 18 measures: 8 legislative (44.44%) and 10 implementing measures (55.55%).
Chart 1.1.2: Implementation of NPISAA during 2018: Public Administration
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Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this chapter during 2018 is 72.2%, since 13 out of 18 measures planned have been implemented, while
27.8% of them (5 measures) have failed to be implemented.
Measures that failed to be implemented are the following:
 Adoption of the Draft Law on Administrative Conflicts; and two bylaws:
o regulation on the procedures for the allocation for use and exchange of the municipal
immovable property; and
o the amended and supplemented AI on the Telepresence of Municipal Assemblies
through the Information Technology Equipment, “Telepresence”;
 Update on the development of database and the number of services provided by the PA; and
 Carrying out a feasibility study of the local self-government system.
Based on the findings of the report, this sector has generally had greater developments during the last quarter of
2018. Thus, upon the adoption of the Legal Package on PAR by the Government (and at the beginning of 2019 by
the Assembly), this field marked a significant increase in implementing the measures scheduled for 2018,
particularly the key measures that define this sector. It has already begun with the drafting of secondary legislation
in the field of public administration. However, delays have been encountered in implementing some of the measures
scheduled to be implemented at the beginning of 2019. Particular importance will be given to the Law on
Administrative Conflicts and the Regulation on the Procedures of Allocation for Use and Exchange of the
Municipal Immovable Property.
1.1.3.

Ombudsperson

This chapter contains 5 implementing measures.
Chart 1.1.3: Implementation of NPISAA during 2018: Ombudsperson

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this chapter during 2018 is 100%, since all measures have been implemented.
1.1.4.

Civilian Oversight of Security Forces

This chapter does not contain short-term measures.
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1.2.

Regional Cooperation and International Obligations

This chapter contains 5 measures: 3 legislative (60%) and 2 implementing measures (40%).
Chart 1.2: Implementation of NPISAA during 2018: Regional Cooperation and International Obligations

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this chapter during 2018 is 0%, as none of the measures planned have been implemented.
Measures that failed to be implemented are the following:
 Adoption of two bylaws:
o Regulation on Internal Organization and Systematization of Jobs at the Institute of
Forensic Medicine, and
o AI on Forensic Examination;
 Adoption of two policy documents:
o Concept Document on Missing Persons and
o Action Plan for Joint Access; and
 Training of two (2) forensic anthropologists.
As a result of the report findings, this sector generally has serious delays in implementing the measures planned.
Delays have also been reported in the training of forensic anthropologists. Moreover, it should be pointed out that
this chapter generally has serious delays in the adoption of the Regulation on Internal Organization and
Systematization of Jobs at the Institute of Forensic Medicine; adoption of the AI on Forensic Examination and
adoption of Action Plan for Joint Access. Measures that failed to be implemented have been revised and transferred
for adoption in 2019.
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2.
2.1.

IMPLEMENTATION OF NPISAA DURING 2018 BY CHAPTERS | BLOCK 2: ECONOMIC CRITERIA
Existence of a Functional Market Economy

This chapter contains 9 measures: 3 (33.33%) legislative and 6 (66.67%) implementing measures.
Chart 2.1. Implementation of NPISAA during 2018: Existence of a Functional Market Economy

Based on the findings of the performance status presented in the chart above, the rate of implementation
of this chapter during 2018 is 77.78%, as 7 out of 9 measures planned have been implemented, while
22.22% of them (2 measures) failed to be implemented.
Measures that failed to be implemented are the following:
 Amending and supplementing of Regulation for Insurances Senior Managers; and
 Review of the National Strategy for the Prevention of and Fight against Informal Economy,
Money Laundering, Terrorist Financing and Financial Crimes 2019-2023;
Based on the findings of the report, this sector generally has a satisfactory level of implementation during 2018. Two
measures have not been implemented during 2018: Amendment-supplement of regulation for senior managers in
insurance and Review of the Strategy for the Prevention of and Fight against Informal Economy, Money
Laundering, Terrorist Financing and Financial Crimes 2019-2023.
2.2.

Capacity to Cope with Competitive Pressure and Market Forces within the Union

This chapter contains 5 measures: 1 (20%) legislative and 4 (80%) implementing measures.
Chart 2.2. Implementation of NPISAA during 2018: Capacity to Cope with Competitive Pressure and Market
Forces within the Union

Based on the findings of the performance status presented in the chart above, the rate of implementation
of this chapter during 2018 is 20%, as 1 out of 5 measures planned have been fully implemented, while
80% of them (4 measures) failed to be implemented.
Measures that failed to be implemented are the following:
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Abolition of all municipal fees for transferring property ownership that are inconsistent with AI
No. 08/2014 on fees on products for registering the immovable property rights from municipal
cadastral offices;
Initiation of liquidation procedure for at least 40 Socially Owned Enterprises;
Drafting of twenty-five (25) occupational standards which are verified by the KCA; and
Revision of VET curriculum for 20 profiles and training of 40 trainers and teachers based on core
curriculum.

In general, this sector does not have a satisfactory rate of implementation of the measures planned. During 2018,
measures such as the abolition of all municipal fees for transferring property that are inconsistent with AI No.
08/2014 on fees on products for registering immovable property rights from municipal cadastral offices, the
liquidation procedure initiated for at least 40 Socially Owned Enterprises during 2018, drafting of twenty-five (25)
occupational standards which are verified by the KCA, as well as revision of VET curriculum for 20 profiles and
training of 40 trainers and teachers based on core curriculum, have not been implemented.
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3.
3.0.

IMPLEMENTATION OF NPISAA DURING 2018 BY CHAPTERS | BLOCK 3: EUROPEAN STANDARDS –
APPROXIMATION OF KOSOVO’S LEGISLATION WITH THE EU ACQUIS
Legal Framework for Approximation of Kosovo’s Legislation with the EU Acquis

This chapter contains 6 implementing measures.
Chart 3.0. Implementation of NPISAA during 2018: Legal Framework for Approximation of Kosovo’s Legislation
with the EU Acquis

Based on the findings of the performance status presented in the chart above, the rate of implementation
of this chapter during 2018 is 83.33%, as 5 out of 6 measures planned have been fully implemented, while
16.67% of them (1 measure) failed to be implemented.
Measure that failed to be implemented is drafting of the manual for the revision of translated legal acts.
The pilot project for the revision of legal acts translated into Albanian language is planned to start with
implementation in March 2019. The preparations for the official launching of the workshop with the Line Ministries
have been successfully completed and the workshop will be professionally simulated by reviewing the selected acts
for translation and legal revision. We point out that following the completion of the pilot project, the outlined
recommendations will serve as a manual for the process in question.
3.1.

Acquis Chapter 1: Free Movement of Goods

This chapter contains 8 measures: 2 (25%) legislative and 6 (75%) implementing measures.
Chart 3.1. Implementation of NPISAA during 2018: Free Movement of Goods

Based on the findings of the performance status presented in the chart above, rate of implementation of
this chapter during 2018 is 75%, as 6 out of 8 measures planned have been fully implemented, while 25%
of them (2 implementing measures) failed to be implemented.
Measures that failed to be implemented are the following:
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Membership of the Kosovo Metrology Agency at the International Bureau of Weights and
Measures; and
Adoption of 800 European and International Standards as Kosovo Standards.

This sector has generally marked a satisfactory progress in implementing the measures. However, there are serious
problems and delays in terms of membership of the Kosovo Metrology Agency in the International Bureau of
Weights and Measures (BIPM) and adoption of the targeted number of European and International Standards as
Kosovo standards.
3.2.

Acquis Chapter 2: Freedom of Movement for Workers

This chapter contains 2 implementing measures.
Chart 3.2. Implementation of NPISAA during 2018: Freedom of Movement for Workers

Based on the findings of the performance status presented in the chart above, rate of implementation of
this chapter during 2018 is 100%, as 2 out of 2 measures planned have been fully implemented.
This sector has a very satisfactory level, as all measures planned for 2018 have been implemented.
3.3.

Acquis Chapter 3: Right of Establishment and Freedom to Provide Services

This chapter contains 8 measures: 5 (62.50%) legislative and 3 (37.50%) implementing measures.
Chart 3.3. Implementation of NPISAA during 2018: Right of Establishment and Freedom to Provide Services

Based on the findings of the performance status presented in the chart above, rate of implementation of
this chapter during 2018 is 62.50%, as 5 out of 8 measures planned have been fully implemented, while
37.50% of them (3 legislative measures) failed to be implemented.
Measures that failed to be implemented are the following:
 Adoption of three bylaws:
o AI on the stages foreseen for gaining the right to Exercise Regulated Professions;
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o
o

AI on the rules for the functioning of the State Exam Commission, the compensation of
its members, and the procedures and manner of conducting the state exam; and
AI on the organization and functioning of a professional body for the development of
occupational standards.

This sector has generally marked a satisfactory progress in implementing the measures. There are delays in adopting
AIs that implement the Law on Regulated Professions.
3.4.

Acquis Chapter 4: Free Movement of Capital

This chapter contains 3 measures: 2 (66.67%) legislative and 1 (33.33%) implementing measure.
Chart 3.4. Implementation of NPISAA during 2018: Free Movement of Capital

Based on the findings of the status progress presented in the chart above, the rate of implementation of
this chapter during 2018 is 66.67%, as 2 out of 3 measures planned have been fully implemented, while
33.33% of them (1 measure) has not been implemented.
The measure that failed to be implemented is the adoption of the AI for the Beneficial Owner.
This sector generally has a satisfactory level of implementation of planned measures. The measure that failed to be
implemented appears in the adoption of the AI for the Beneficial Owner.
3.5.

Acquis Chapter 5: Public Procurement

This chapter contains 6 measures: 2 (33.33%) legislative and 4 (66.67%) implementing measures.
Chart 3.5. Implementation of NPISAA during 2018: Public Procurement

Based on the findings of the performance status presented in the chart above, the rate of implementation
of this chapter during 2018 is 100%, as 6 out of 6 measures planned have been fully implemented.
The planned measures for this sector have been fully implemented.
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3.6.

Acquis Chapter 6: Company Law

This chapter contains 3 measures: 2 (66.66%) legislative and 1 (33.37%) implementing measure.
Chart 3.6. Implementation of NPISAA during 2018: Company Law

Based on the findings of the performance status presented in the chart above, the rate of implementation
of this chapter during 2018 is 66.67%, as 2 out of 3 measures planned have been fully implemented, while
33.33% of them (1 measure) has not been implemented.
The measure that failed to be implemented is the amendment of the AI on the structure and content of
annual financial reporting.
This sector generally has a satisfactory performance. The measure that failed to be implemented appears in the
adoption of the AI on the structure and content of annual financial reporting.
3.7.

Acquis Chapter 7: Intellectual Property Law

This chapter contains 6 measures: 3 (50%) legislative and 3 (50%) implementing measures.
Chart 3.7. Implementation of NPISAA during 2018: Intellectual Property Law

Based on the findings of the performance status presented in the chart above, rate of implementation of
this chapter during 2018 is 100%, as 6 out of 6 measures planned have been fully implemented.
This sector has a very satisfactory level, as all measures planned for 2018 have been implemented.
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3.8.

Acquis Chapter 8: Competition Policy

This chapter contains 9 measures: 3 (37.5%) legislative and 6 (62.5%) implementing measures.
Chart 3.8. Implementation of NPISAA during 2018: Competition Policy

Based on the findings of the performance status presented in the chart above, rate of implementation of
this chapter during 2018 is 66.67%, as 6 out of 9 measures planned have been fully implemented, while
33.33% of them (3 implementing measures) have not been implemented.
Measures that failed to be implemented are the following:
 Adoption of the
o Concept Document for the Law No. 03/L-229 on Competition (as amendedsupplemented by Law No. 04/L-226); and
o AP on Competition Policy (consulted with relevant stakeholders); and
 Recruitment of seven (7) officials in the KCA.
This sector has generally marked a satisfactory progress in implementation of measures. 3 measures listed above
have not been implemented. Regarding the recruitment of seven (7) officials, 4 (four) officials (market inspectors)
were recruited earlier (Q2), while 3 (three) other positions are to be recruited at the beginning of 2019.
3.9.

Acquis Chapter 9: Financial Services

This chapter contains 11 measures: 6 (54.54%) legislative and 5 (45.45%) implementing measures.
Chart 3.9. Implementation of NPISAA during 2018: Financial Services

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this chapter during 2018 is 63.64%, as 7 out of 11 measures planned have been fully implemented,
while 36.36% of them (4 measures) have not been implemented.
Measures that failed to be implemented are the following:
 Adoption of three manuals:
o For banking liquidity;
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o For risk-based supervision (insurances); and
o On on-site pension supervision;
Functionalization of the framework for alternative solutions of banks that includes the
restructuring of economically favourable cost.

This sector generally has a relatively satisfactory implementation, nevertheless, there are measures listed above that
have not been implemented during 2018.
3.10.

Acquis Chapter 10: Information Society and Media

This chapter contains 18 measures: 9 (50%) legislative and 9 (50%) implementing measures.
Chart 3.10. Implementation of NPISAA during 2018: Information Society and Media

Based on the findings of the performance status, presented in the chart above, rate of implementation of
this chapter during 2018 is 66.67%, as 12 out of 18 measures planned have been fully implemented, while
33.33% of them (6 measures) have not been implemented.
Measures that failed to be implemented are the following:
 Adoption of two sub-legal acts:
o AI on the conditions to be met by the e-commerce service providers; and
o Regulation on media ownership and the prevention of media concentration; and
 Adoption of the Strategy for Digitization of Terrestrial Broadcasting;
 KOS-CERT membership in FIRST.
Based on the data provided above, it results that the implementation of measures under this chapter is of a
satisfactory level. However, despite the implementation of a large number of legislative and implementing measures,
some of the key measures envisaged for this chapter, namely legal and sub-legal acts, as well as policy frameworks
that have an effect on reforming the policies of the information society and media sector, have failed to be adopted in
the foreseen time limits and, moreover, certain measures are considered as not implemented from the previous year
as is the case with the Strategy for Digitization of Terrestrial Broadcasting.
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3.11.

Acquis Chapter 11: Agriculture and Rural Development

This chapter contains 15 measures: 1 (6.67%) legislative and 14 (93.33%) implementing measures.
Chart 3.11. Implementation of NPISAA during 2018: Agriculture and Rural Development

Based on the findings of the performance status presented in the chart above, the rate of implementation
of this chapter during 2018 is 73.33%, as 11 out of 15 measures planned have been fully implemented,
while 26.67% of them (4 measures) have not been implemented.
Measures that failed to be implemented are the following:
 Adoption of the Draft Law on Agriculture and Rural Development;
 Adoption of the Agriculture and Rural Development Programme 2019;
 Recruiting of 20 officers within the AAD; and
 Consolidation of 2,370 ha of agricultural land in seven (7) Cadastral Zones of the Municipality of
Viti.
Based on the data provided above, it results that the implementation of the measures under this chapter is
satisfactory. However, despite the implementation of a large number of legislative and implementing measures, some
of the key measures planned for this chapter, namely the adoption of the Law and Programme for Agriculture and
Rural Development, which have an effect on reforming agricultural and rural development sector policies, have
failed to be adopted and implemented according to the foreseen deadlines.
3.12.

Acquis Chapter 12: Food Safety, Veterinary and Phytosanitary Policy

This chapter contains 13 measures: 6 (46.15%) legislative and 7 (53.85%) implementing measures.
Chart 3.12. Implementation of NPISAA during 2018: Food Safety, Veterinary and Phytosanitary Policy

Based on the findings of the performance status presented in the chart above, the rate of implementation
of this chapter during 2018 is 53.85%, as 7 out of 13 measures planned have been fully implemented,
while 46.15% of them (6 measures) have not been implemented.
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Measures that failed to be implemented are the following:
 Adoption of four (4) draft-laws:
o Law on food;
o Law on veterinary;
o Law on seeds; and
o Law on planting material;
 Adoption of regulation on determination of health rules for animal by-products and their
derivatives, which are not intended for human consumption; and
 Adoption of the multi-annual plan for the control and eradication of animal diseases.
Based on the data it results that the implementation of the measures under this chapter is not satisfactory.
Implementing measures have been implemented, but the key measures planned for this chapter, namely legal and
sub-legal acts that have a direct impact on policy reform in this chapter, veterinary and phytosanitary, have failed to
be adopted within the foreseen deadlines and, moreover, are measures which are considered as not implemented from
year to year.
3.13.

Acquis Chapter 13: Fisheries

This chapter does not contain any measures.
3.14.

Acquis Chapter 14: Transport Policy

This chapter contains 36 measures: 18 (50%) legislative and 18 (50%) implementing measures.
Chart 3.14. Implementation of NPISAA during 2018: Transport Policy

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this chapter during 2018 is 72.22%, as 26 out of 36 measures planned have been implemented, while
27.78% of them (10 measures) have not been implemented.
Measures that failed to be implemented are the following:
 Adoption of the Law on road transport; and two sub-legal acts:
o AI on the rules and manner of organization of exam for professional qualification
certificate (PQC); and
o Regulation concerning the specific approval of turbine engine aircraft operations at night
or under meteorological conditions with instruments and requirements for the approval
of training on dangerous goods for specialized commercial operations, non-commercial
operations of complex motor-powered aircraft and specialized non-commercial
operations of complex motor-powered aircraft;
 Adoption of the Civil Aviation Sector Strategy;
 Operationalization of the database for the condition of motorways;
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Implementation of the first phase of rehabilitation of the priority segments of the railway corridor
10 (segment Fushë Kosova - Hani i Elezit, loan from EIB).

Based on the data provided above, it results that the implementation of measures under this chapter is of a
satisfactory level. However, despite the implementation of a large number of legislative and implementing measures,
some of the key measures planned for this chapter, namely legal acts, such as the Law on Road Transport and
implementing measures, such as the operationalization of the database for the condition of motorways, which have
an effect on reforming of the transport sector policies, have failed to be approved and implemented according to the
foreseen time limits.
3.15.

Acquis Chapter 15: Energy

This chapter contains 18 measures: 9 (50%) legislative and 9 (50%) implementing measures.
Chart 3.15. Implementation of NPISAA during 2018: Energy

Based on the findings of the performance status, presented in the chart above, rate of implementation of
this chapter during 2018 is 50%, as 9 out of 18 measures planned have been fully implemented, while 50%
of them (9 measures) have not been implemented.
Measures that failed to be implemented are the following:
 Adoption of two draft-laws:
o Law on trade with petroleum products and renewable fuels in Kosovo; and
o Law on mandatory petroleum reserves;
 AI on biofuels and bio liquids use;
 Adoption of two policy documents:
o Strategy and Action Plan for radiation protection and nuclear safety; and
o Revision AP on Renewable Energy Sources;
 Financial closure of the ‘Kosova e Re’ TPP Project (Call for Design, Engineering and Construction,
as well as securing loans for the project, and five (5) studies for the project);
 Study on environmental and social impact assessment as well as the dismantling plan for
decommissioning;
 Certification of Transmission System Operator.
Based on the data provided above, it results that the implementation of the measures under this chapter is not at a
satisfactory level. Despite the implementation of a large number of legislative and implementing measures, some of
the key measures planned for this chapter, namely legal and sub-legal acts as well as from the policy framework, that
have an effect on reforming energy sector policies, have failed to be adopted and implemented according to the
foreseen time limits. Moreover, some of these measures are considered as not implemented from the previous year, as
is the case study of environmental and social impact assessment, as well as the dismantling plan for
decommissioning, the law on trade with petroleum, petroleum products and renewable fuels in Kosovo and the Law
on mandatory petroleum reserves.
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3.16.

Acquis Chapter 16: Taxation

This chapter contains 7 implementing measures.
Chart 3.16. Implementation of NPISAA during 2018: Taxation

Based on the findings of the performance status, presented in the chart above, the rate of implementation
of this chapter during 2018 is 85.71%, as 6 out of 7 measures planned have been fully implemented, while
14.29% of them (1 implementing measure) has not been implemented.
The measure that failed to be implemented is Development and Operationalization of Risk Management
Software and Intelligence Business.
This sector generally has a satisfactory level of performance for the implementation of planned measures. There have
been delays in developing and operationalizing the Risk Management Software and Intelligence Business. The
opening of the second stage was made for this software on the procurement activity: “Modernization of the
Information Technology System”. The evaluation commission has reviewed the files submitted by 2 operators.
3.17.

Acquis Chapter 17: Economic and Monetary Policy

This chapter does not contain any measures.
3.18.

Acquis Chapter 18: Statistics

This chapter contains 8 measures: 1 (12.5%) legislative and 7 (87.5%) implementing measure.
Chart 3.18. Implementation of NPISAA during 2018: Statistics

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 62.50%, as 5 out of 8 measures planned have been fully implemented, while
37.50% of them (3 implementing measures) have not been implemented.
Measures that failed to be implemented are the following:
 Publication of supply and use tables-SUT for the referring year 2014;
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Publication of the Survey on Income and Living Conditions (SILC);
Publication of the Survey on Labour Cost.

This sector in general has a satisfactory rate of implementation, with certain delays in some measures. Regarding
the publication of the survey on labour cost, this activity is expected to be completed during 2019-2020. Regarding
SILC, it has been conducted in the field in May-July 2018 and the report is expected to be published in the second
half of 2019 (data shall be sent to EUROSTAT in November 2019).
3.19.

Acquis Chapter 19: Social Policy and Employment

This chapter contains 3 measures: 2 (66.66%) legislative and 1 (33.33%) implementing measure.
Chart 3.19. Implementation of NPISAA during 2018: Social Policy and Employment

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 100%, as all 3 measures planned have been fully implemented.
This sector has a satisfactory level, as all measures planned for 2018 have been implemented.
3.20.

Acquis Chapter 20: Enterprise and Industrial Policy

This chapter contains 2 implementing measures.
Chart 3.20. Implementation of NPISAA during 2018: Enterprise and Industrial Policy

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 50%, as 1 out of 2 measures planned have been fully implemented, while 50%
of them (1 measure) has not been implemented.
The measure that failed to be implemented is completion of the organizational structure of KIESA taking
into account the scope of KIESA's responsibilities, and the recruitment of qualified employees.
This sector has generally failed to achieve the level of implementation more than 50% of the planned measures.

| 30

3.21.

Acquis Chapter 21: Trans-European Networks

This chapter does not contain any measures.
3.22.

Acquis Chapter 22: Regional Policy and Coordination of Structural Instruments

This chapter contains 7 measures: 2 (28.58%) legislative and 5 (71.42%) implementing measures.
Chart 3.22. Implementation of NPISAA during 2018: Regional Policy and Coordination of Structural Instruments

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 100%, as all seven (7) measures planned have been implemented.
3.23.

Acquis Chapter 23: Judiciary and Fundamental Rights

This chapter includes 123 measures: 19 (15.45%) are legislative and 104 (84.55%) implementing measures.
Chart 3.23. Implementation of NPISAA during 2018: Judiciary and Fundamental Rights

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 67.48%, as 83 out of 123 schedules measures have been implemented, while
35.52% of them (40 measures) have not been implemented.
Key measures that failed to be implemented are the following:
 Adoption of two draft-laws:
o Draft-code of the criminal procedure; and
o Draft-law on RTK;
 Adoption of sub-legal acts:
o Regulation on the systematisation of jobs in the KJC secretariat;
o Regulation on internal regulation in the courts;
o Regulation on internal organization and functioning of the State Prosecutor;
o Regulation on the transfer and advancement of prosecutors;
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Regulation on the work of the Disciplinary Commission and disciplinary procedure
against prosecutors;
o sub-legal act regulating the implementation of gender responsive budgeting;
o AI specifying the special conditions and procedures for issuing a permit for convicts
working outside the correctional institution, and procedures for the job of convicts
outside the correctional institution;
o AI on child protection on the Internet;
o Regulation on community projects support;
Adoption of policy documents:
o Strategic Plan of Prosecutorial System 2019 - 2021;
o Strategy and Action Plan on Human Rights in the Republic of Kosovo (2018-2022);
o Kosovo Gender Equality Program 2018-2022; Strategy for the Execution of Penal
Sanctions;
o Strategy and Action Plan 2017-2022 on Rights of Children;
o Strategy for Communities and Returns; drafted Strategy for the Protection and
Promotion of Communities Rights;
o Concept Document on the initiation and establishment of the State Translation Bureau;
o National Strategy (2017-2020) on Protection of Personal Data;
Selection of three (3) members of the Kosovo Prosecutorial Council;
Recruitment of 9 new prosecutors and 32 new judges;
Transfer of eight (8) prosecutors to SPRK;
Functionalization of the Program for the Electronic Case Management System;
Functionalization of the centralized register of criminal records;
Establishment of a diagnostic centre for the classification of prisoners;
Appointment of officials for protection from discrimination at the local level;
Establishment of a database for displaced persons; appointment of the commissioner and
members of the Board of the Agency for the Protection of Personal Data;
Licensing of notaries;
Conducting of 37 inspections for notaries and 38 inspections for private enforcement agents;
Imposing of fines on political entities regarding the non-publication of the report on annual
expenditure and the report on election campaign;
Drafting of monitoring reports on the implementation of the Strategy on Anti-Corruption;
Publication of the Gender Equality Index 2018;
Establishment of mechanisms for the identification and support of gifted children with
extraordinary intelligence and talents in academic fields;
Implementation of gender responsive budgeting by Kosovo institutions;
Implementation of 35 unenforced decisions for the destruction of illegal structures constructed in
private properties;
Closure of 5 collective centres in the municipality of Shterpce;
Carrying out of regular inspections and inspections based on complaints about the
implementation of legal provisions for protection of personal data;
o






















As a result of the report findings, although there is a high rate of implementation of about 67%, this sector has
generally had delays in the adoption of laws and sub-legal acts. Most of the sub-legal acts have not been adopted in
due time, due to delays in the adoption of the Law on Courts, Law on KPC and the Law on State Prosecutor in the
Assembly. On the other hand, measures that were envisaged in 2018, but have been adopted only in January 2019,
are therefore considered unfinished, such as: recruitment of 32 judges, adoption of AI on child protection on the
Internet or Strategy for child protection. Delays in adopting the Law on Protection of Personal Data by the
Assembly have also reflected delays in the implementation of the measures envisaged in this area within 2019. The
lack of approval within the foreseen deadline and delays in the adoption of the Strategies in the field of the
fundamental rights, which were transferred to 2019, remains concerning.
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3.24.

Acquis Chapter 24: Justice, Freedom and Security

This chapter contains 107 measures: 10 (9.34%) legislative and 97 (90.66%) implementing measures.
Chart 3.24. Implementation of NPISAA during 2018: Justice, Freedom and Security

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 77.57%, as 83 out of 107 measures planned have been implemented, while
22.43% of them (24 measures) have not been implemented.
Key measures that failed to be implemented are the following:
 Signing of international agreements on justice, freedom and security:
o The Agreement with Montenegro on extradition;
o The Agreement with Montenegro on Mutual Execution of Judicial Decisions in Criminal
Matters;
o The Agreement with Montenegro on Mutual Legal Assistance in Criminal Matters; and
o The Agreement with Italy for the Transfer of Sentenced Persons between the two
countries;
 Adoption of sub-legal acts on justice, freedom and security:
o AI on standard procedure of admission and initial treatment of asylum seekers;
o AI on procedures and standards of review and ruling on request for asylum;
o AI on the procedure of issuance of residence permit for foreigners and the certificate for
notification of work;
o Regulation on the integration of foreigners;
o AI on the return of foreigners; Regulation of rules and procedure of the Governmental
Authority for migration;
 Adoption of policy documents in the field of justice, freedom and security:
o The new State Strategy and AP 2019-2024 on IBM;
o Response plan for managing potential influx of migrants;
o The new State Strategy and AP 2019-2024 on migration;
o Municipal reintegration plans; strategy on intelligence-led policing;
o State Strategy and AP 2018-2023 against organized crime;
 Institutional capacity building in the field of justice, freedom and security:
o Four (4) specialized training for identification of forged documents (for 30 officials);
o The advancement of equipment in the field of information technology;
o Construction of the police station for the border patrols in Vitomirice;
o Functionalization of the border crossing point in Kapi;
o The commencement of the construction of a joint crossing point for border check in
Bernjak and Stanqiq-Bellanoc;
o Construction of joint crossing points for border check in Merdare and Mutivode;
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As a result of the findings of the report, although there is a high level of implementation of about 77.57%, this sector
has generally had delays in the adoption of sub-legal acts: Amendment-supplement of AI no. 16/2013 on standard
procedure of admission and initial treatment of asylum seekers; Amendment-supplement of AI on procedures and
standards of review and ruling on request for asylum; Amendment-supplement of AI on the procedure of issuance
of residence permit for foreigners and the certificate for notification of work; The number of strategic documents that
were envisaged to be adopted in 2018 have not been met during the foreseen timeframe: Adoption of the new State
Strategy for Migration and Action Plan 2019-2024; Adoption of the Strategy for Intelligence-led Policing; Adoption
of the State Strategy and Action Plan against Organized Crime 2018-2023; Adoption of the new state strategy and
action plan for MIK 2019-2024. Moreover, 4 legal cooperation agreements that would have to be signed during
2018 were transferred as measures for 2019; Signing of the Agreement on Extradition between the Republic of
Kosovo and Montenegro; Signing of the Agreement on Mutual Execution of Judicial Decisions in Criminal Matters
between the Republic of Kosovo and Montenegro; Signing of Agreement on Mutual Legal Assistance in Criminal
Matters between the Republic of Kosovo and Montenegro; Signing of the Agreement for the Transfer of Sentenced
Persons between the Republic of Kosovo and Italy.
3.25.

Acquis Chapter 25: Science and Research

This chapter contains 2 measures: 1 (50%) legislative and 1 (50%) implementing measure.
Chart 3.25. Implementation of NPISAA during 2018: Science and Research

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 100%, as 2 out of 2 measures planned have been implemented.
This sector has a very satisfactory level, as all measures planned for 2018 have been implemented.
3.26.

Acquis Chapter 26: Education and Culture

This chapter contains 5 measures: 2 (40.00%) legislative and 3 (60.00%) implementing measures.
Chart 3.26. Implementation of NPISAA during 2018: Education and Culture
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Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 20%, as 1 out of 5 measures planned has been implemented, while 80% of
them (4 measures) have not been implemented.
Key measures that failed to be implemented are the following:
 Adoption of AI on the conditions and criteria that govern the establishment of dual forms of
Vocational Education and Training, in which prior training and experience are realised in the
enterprise;
 Implementation of pre-school education curriculum (age 0-5) in 7 pre-school institutions;
 Construction of eight (8) pre-school public institutions.
This sector was generally faced with serious delays, as most of the planned measures have not been implemented.
3.27.

Acquis Chapter 27: Environment

This chapter contains 21 measures: 10 (47.62%) legislative and 11 (52.38%) implementing measures.
Chart 3.27. Implementation of NPISAA during 2018: Environment

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 47.62%, as 10 out of 21 measures planned have been implemented, while
52.38% of them (11 measures) have not been implemented.
Key measures that failed to be implemented are the following:
 Adoption of three draft-laws:
o Law on the waste from the Mining Industry;
o Law on hunting; and
o Law on the forests of Kosovo;
 Adoption of two sub-legal acts:
o AI on rules and standards of the discharges on air by the stationary sources of pollution;
o AI on waste export, import and transit;
 Adoption of two policy documents:
o Strategy on waste management and AP 2018 – 2020; and
o Strategy and action plan on climate change.
Based on the data provided above, it appears that the implementation of measures under this chapter is not at a
satisfactory level. Despite the implementation of a large number of legal and implementing measures, some of the
key measures planned under this chapter, respectively legal and sub-legal acts as well as the policy framework that
impact reforming of environmental sector policies, have failed to be adopted and applied according to the foreseen
deadlines. Moreover, some of these measures are transferred from the previous year, such as the Climate Change
Strategy, the adoption of the Law on Hunting and the Law on Forests in Kosovo.
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3.28.

Acquis Chapter 28: Consumer and Health Protection

This chapter contains 17 measures: 9 (52.94%) legislative and 8 (47.05%) implementing measures.
Chart 3.28. Implementation of NPISAA during 2018: Consumer and Health Protection

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 29.41%, as 5 out of 17 measures planned have been implemented, while
70.59% of them (12 measures) have not been implemented.
Key measures that failed to be implemented are the following:
 Adoption of two draft-laws:
o Law on health and
o Law on health insurance;
 AI regulating the pricing of medicinal products and medicinal devices.
This sector generally faces serious delays as 70% of the measures have not been implemented.
3.29.

Acquis Chapter 29: Customs Union

This chapter contains 5 measures: 1 (20%) legislative and 4 (80%) implementing measures.
Chart 3.29. Implementation of NPISAA during 2018: Customs Union

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 80%, as 4 out of 5 measures planned have been fully implemented, while 20%
of them (1 legislative measure) have not been implemented.
The measure that failed to be implemented is the adoption of the Kosovo Customs Code and Excise Code.
This sector generally has a satisfactory level of implementation, as 80% of the planned measures have been
implemented, while the unimplemented measure regarding the amendment to the Kosovo Customs Code and Excise
Code has been transferred to the 2019 legislative programme.
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3.30.

Acquis Chapter 30: External Relations

This chapter does not contain short-term measures.
3.31.

Acquis Chapter 31: Foreign, Security and Defence Policy

This chapter contains 4 measures: 1 (25%) legislative and 3 (75%) implementing measures.
Chart 3.31. Implementation of NPISAA during 2018: Foreign, Security and Defence Policy

Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 25%, as 1 out of 4 measures planned have been implemented, while 75% of
them (3 measures) have not been implemented.
Measures that failed to be implemented are the following:
 Adoption of the draft-law on international sanctions;
 Adoption of the Strategy on foreign policy;
 Adoption of the National Security Strategy.
As a result of the report findings, this sector in general has serious delays in the implementation of planned
measures. It should be pointed out that significant delays appear in the adoption of the National Security Strategy
and in amending-supplementing the Law on International Sanctions. Because the latter, by recommendation of the
Council of Europe, shall be supplemented in order to cover the area of international targeted financial sanctions, in
lex specialis, the completion of this action is postponed for the first quarter of 2019. Likewise, other measures of this
chapter that are planned to be completed in early 2019 such as the adoption of the Action Plan for the efficient
development of the Political Dialogue between RKS and the EU and the adoption of the Foreign Affairs Strategy
have delays in implementation and are transferred for implementation in early 2019.
3.32.

Acquis Chapter 32: Financial Control

This chapter contains 11 implementing measures.
Chart 3.32. Implementation of NPISAA during 2018: Financial Control
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Based on the findings of the status progress, presented in the chart above, the rate of implementation of
this chapter during 2018 is 100%, as 11 out of 11 measures planned have been fully implemented.
As a result of the report findings, measures in this sector have been fully implemented.
3.33.

Acquis Chapter 33: Financial and Budgetary Provisions

This chapter does not contain short-term measures.
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